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Planning Research Corporation PRC Environmental Management, Inc. 

1099 18th Srreet 
Suite 1960 
Denver, CO 80202 

FAX #303-295-2818 
303-295-1 101 

September 27, 1990 

U.S. Environmental Protection Agency 
999 18th Street 
Denver, Colorado 80202 

--rAa.dn-HesmarJr 

RE: Review of 881 Hillside Restoration Phase 1-B Documents 

Dear Martin: 

The U.S. Environmental Protection Agency @PA) requested that PRC Environmental Management, 

plan, work procedures, quality assurance project plan, and site specific health and safety plan for 
construction. EPA transmitted the Phase 1-I3 documents to PRC on September 7, 1990. PRC 
reviewed and commented on the documents under the Technical Enforcement Support W S )  12 
contract no. 68-W94009, work assignment no. C08054. -. .- *. 

The specific comments listed below address technical and editorial issues. The specific comments 
are keyed and structured according to the 881 Hillside restoration Phase 1-B documents. 

t Inc. (PRC) review the Rocky Flats Plant 881 Hillside restoration Phase 1-B project management 
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I PROJECT MANAGEMENT PLAN 

- -  _ -  - -  . 
Paee ii. Table of Contents: The title of Figure 2 in the table of contents should be changed to 
"Management System 881 Hillside IRA-Phase 1-B". 

Rationale: The title for Figure 2 in the table of contents is inconsistent with the actual title on 
Figure 2. 

Page 2. Table 1: The milestones "Perform Pre-Start-up Readiness Review" and. "EPAKDH 
-Review" should be switched. 

Rationale: The milestones should be switched to appear in chronological order and to be consistent 
with the other milestones listed in the table. 

Page 9. Figure 2: The correct spelling and initials of Mr. McInroy's name should be verified. 

Rationale: It appears that the quality assurance officer's name is misspelled. Figure 1 lists it as 
L. C. McInroy, while Figure 2 lists it as L. M Jnroy. 
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Page 10. Section 6: Weekly progress reports should be included in this section if they are going to 
be required for Phase 1-B construction. 

Rationale: The Phase I -A  project management plan states weekly progress reports will be required 
for Phase l -A construction. 

CONSTRUCTION WORK PROCEDURES 

Signature Page: The correct spelling and initials of Mr. McInroy’s name should be verified. 
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Hillside restoration Phase 1-B documents. 

Prereauisites. Item 2: This document should clearly state whether EG&G’s, UNC Geotech’s (UNC), 
or both project managers have control of monitoring the soil moisture and dust suppression activities. 

Rationale: The quality assurance project plan states the EG&G project manager is responsible for 
monitoring soil moisture and dust suppression activities. Item 2 of this section states these activities 
are under the direction of UNC project manager. One project manager needs to be identified for this 
activity to establish the proper chain of command. 

Resnonse Action (RA) Contractor Eauinment: Some type of soil moisture testing equipment (such as 
a Speedie moisture meter) should be included in the RA contractor equipment list. 

Rationale: Soil moisture testing and monitoring are required activities during the construction phase. 
A soil moisture testing device will be needed to verify soil moisture content. 

Work Procedures. Items 9 through 19: A statement should be added indicating the soil moisture 
must be verified by the project manager to be above 15 percent and 
to prevent dust resuspension during these activities. 

Rationale: Verification by the project manager that the soil moisture is above 15 percent and that 
soil wetting may be required to prevent dust resuspension are applicable work procedures for items 9 
through 19. 

QUALITY ASSURANCE PROJECT PLAN 
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soil wetting may be required 
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Signature Page: The correct spelling and initials of Mr. McInroy’s name should be verified. 

Rationale: The spelling and initials of Mr. McInroy’s are not consistent throughout the 881 Hillside 
restoration Phase 1-B documents. 

SITE SPECIFIC HEALTH AND SAFETY PLAN 

Section 1.5.1: The site specific health and safety plan (HSP) indicates soil moisture will be 
maintained at a minimum of 15 percent during construction activities. The method of determining 
soil moisture content and the frequency of the soil moisture measurements should be included in the 
HSP. 

Rationale: This information should be present in the HSP for reference by personnel in thg ‘field. 
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Section I S.1:  The HSP states excavation activities will cease when wind speeds exceed 15 miles per 
hour (mph) for two consecutive 15-minute intervals. A 35-mph peak wind speed criterion will also 
be used for shutdown of all field activities during Phase 1-B activities. 

Rationale: A peak wind speed at 35 mph is used as an alert or shutdown criterion for all field 
activities at Rocky Flats. 

Section 1.5.1: Startup criteria should be listed for activities that have been shutdown because the 
wind speed was greater than allowable work limits. 

Rationale: Shutdown criteria for excessive wind speeds have been documented in the text. 
d w m e r + . i  t i s u n c l ~ - w h e n a c t i v ~ ~ ~ 0 ~ ~ m ~ ~ ~ ~ ~ r ~ ~ ~ r ~ a ~ ~ ~ ~ ~ ~ ~ ~ u r n e n  ted . 

Section 8.1.2: It is recommended that UNC personnel, other subcontractors, and visitors will be 
required to wear radiation dosimeter badges while they are at the Rocky Flats site. 

Rationale: Dosimeter badges will provide information on personnel radiation exposure. 

Section 10.1: Equipment requiring decontamination should be listed in this section. In addition, 
UNC desktop decontamination manuals or any other procedural manuals referenced in the HSP 
should be available for reference at the site. 

Rationale: The above information must be present at the site for ease of reference during work 
activities. 
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Sincerely, 

AL MANAGEMENT, . .. 
. '; _.,. :;.;. 

. ,  . . .  
.. . . . . . 

.. ..._..,__.....I._. ... _ _  " _  - .... . - .. . - - -  ... . -. . .. ...... 

cc: Josh Marvil, PRC 
Jim Wulff, PRC 
PRC file 
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